



YAYASAN UMMUL QURO KHAIRUL HUDA

Jalan Tangah Jua 1 no 95 Kelurahan Aur Kuning
Kecamatan Aur Birugo Tigo Baleh Kota Bukittinggi

website : www.ummulqurokhairulhuda.com



LAPORAN KEUANGAN PEMBANGUNAN SURAU ASY-SYARI'AH

No	Tanggal	Uang Masuk	Uang Keluar	Keterangan
1	08/10/2021	Rp 4.500.000		Sedekah Umat
2	08/10/2021	Rp 1.500.000		Hamba Allah
3	08/10/2021	Rp 1.000.000		Hamba Allah
4	08/10/2021	Rp 10.000.000		Hamba Allah
5	08/10/2021	Rp 20.000.000		Hamba Allah
6	08/10/2021	Rp 100.000		Hamba Allah
7	09/10/2021		Rp 1.776.000	Pekerjaan Air
8	09/10/2021	Rp 1.500.000		Hamba Allah
9	09/10/2021	Rp 100.000		Hamba Allah
10	09/10/2021	Rp 1.000.000		Hamba Allah
11	12/10/2021	Rp 2.000.000		Hamba Allah
12	12/10/2021		Rp 6.778.000	Belanja Bahan Bangunan Ruang Mihrab
13	15/10/2021	Rp 250.000		Hamba Allah
14	15/10/2021	Rp 100.000		Hamba Allah
15	22/10/2021	Rp 200.000		Hamba Allah
16	20/10/2021		Rp 1.678.000	Belanja Bahan Bangunan Ruang Mihrab
17	22/10/2021		Rp 4.421.000	Cat Pintu Surau
18	22/10/2021		Rp 1.190.000	Upah Tukang
19	26/10/2021	Rp 100.000		Hamba Allah
20	30/10/2021		Rp 1.450.000	Upah Tukang
21	05/11/2021	Rp 500.000		Hamba Allah
22	08/11/2021	Rp 300.000		Hamba Allah
23	06/11/2021		Rp 1.230.000	Upah Tukang
24	08/11/2021		Rp 1.180.000	Belanja Bahan Bangunan Ruang Mihrab
25	08/11/2021	Rp 5.000.000		Hamba Allah
26	13/11/2021		Rp 1.560.000	Upah Tukang
27	16/11/2021	Rp 3.000.000		Hamba Allah
28	16/11/2021	Rp 300.000		Hamba Allah
29	18/11/2021	Rp 250.000		Hamba Allah
30	20/11/2021		Rp 1.560.000	Upah Tukang
31	23/11/2021	Rp 500.000		Hamba Allah
32	23/11/2021	Rp 400.000		Hamba Allah
33	27/11/2021		Rp 700.000	Handle Pintu
34	27/11/2021		Rp 1.450.000	Upah Tukang
35	30/11/2021		Rp 3.210.000	Belanja Bahan Bangunan Ruang Mihrab
36	04/12/2021		Rp 1.560.000	Upah Tukang
37	06/12/2021	Rp 1.000.000		Hamba Allah
38	08/12/2021	Rp 100.000		Hamba Allah
39	08/12/2021	Rp 200.000		Hamba Allah
40	10/12/2021	Rp 300.000		Hamba Allah
41	11/12/2021		Rp 1.560.000	Upah Tukang
42	18/12/2021		Rp 900.000	Upah tukang
43	25/12/2021		Rp 450.000	upah tukang
44	31/12/2021		Rp 120.000	Beli 6 roda pintu
45	01/01/2021		Rp 900.000	Upah tukang
46	01/01/2022	Rp 48.000		Hamba Allah
47	03/01/2022		Rp 80.000	Beli besi rel Pintu + Mata gerinda

48	04/01/2022		Rp 1.057.000	Beli cat dinding tempat berwudhu, dempul dll
49	04.01.2022		Rp 36.000	Amplas
50	12/01/2022		Rp 1.000.000	Upah tukang Cat,Pasang Roda & Rel pintu
51	11/01/2022		Rp 385.000	Beli akrilik utk pintu Teralis Mihrab
52	19/01/2022		Rp 1.200.000	Upah buat pintu teralis ruang mihrab
53	13/02/2022		Rp 40.000	Beli gergaji besi
54	14/02/2022	Rp 400.000		Wakaf dari muhsinin
55	16/02/2022		Rp 210.000	Beli 3 sak semen
56	15/02/2022		Rp 74.000	Beli kuas dan lain lain
57	14/02/2022		Rp 300.000	Beli pasir plaster
58	18/02/2022			Wakaf 32 kotak Keramik Mihrab dari Muhsinin
59	19/02/2022		Rp 840.000	Upah tukang
60	24/02/2022		Rp 350.000	Upah instalasi listrik
61	24/02/2022		Rp 340.000	Beli dempul mihrab
62	25/02/2022		Rp 315.000	Beli pasir timbunan & sekop
63	26/02/2022		Rp 1.400.000	Upah 2 orang Tukang
64	02/03/2022		Rp 370.000	Beli pasir dan 1 sak semen
65	03/03/2022		Rp 147.000	Beli cat ukuran 5 kg dinding mihrab depan
66	04/03/2022		Rp 134.000	Beli mata gerinda besi untuk jebol dinding
67	02/03/2022		Rp 1.680.000	Upah tukang 2 orang, 6 hari kerja
68	03/03/2022		Rp 250.000	Upah Tukang Rombak Pintu Teralis Mihrab
69	04/03/2022		Rp 15.000	Beli Lem Fox Untuk Nambal Dinding Retak
70	05/03/2022		Rp 30.000	Tepung keramik dan paku beton
71	06/03/2022		Rp 350.000	Beli 5 sak semen
72	12/03/2022		Rp 1.680.000	Upah 2 orang Tukang
73	10/03/2022	Rp 400.000		Wakaf dari muhsinin
74	13/03/2022		Rp 1.010.000	Beli cat 25 kg dan Pintu Kamar mandi
75	14/03/2022		Rp 355.000	Beli pasir, paku dan lain- lain
76	17/03/2022		Rp 329.000	Beli Pipa dll ruang wudhu mihrab
77	19/03/2022		Rp 350.000	beli 5 sak semen
78	19/03/2022		Rp 1.680.000	Upah tukang 2 orang, 6 hari kerja
79	21/03/2022	Rp 5.000.000		Wakaf hamba Allah
80	23/03/2022		Rp 510.000	Beli semen, kasau, amplas
81	25/03/2022		Rp 4.000.000	Biaya tukang Buat pintu Kaca Mihrap
82	26/03/2022		Rp 10.000	tepung keramik
83	26/03/2022		Rp 1.680.000	Upah tukang 2 orang, 6 hari kerja
84	27/03/2022		Rp 300.000	Biaya Buat tutup gorong - gorong 2 buah
85	29/03/2022		Rp 80.000	Beli cat 5 kg . Kamar mandi mihrap
86	31/03/2022		Rp 666.000	Beli pasir dan 5 sak semen dan paku
86	31/03/2022		Rp 40.000	bros karpet
87	01/04/2022		Rp 287.000	beli selimut imam tarawih 2 pcs
88	02/04/2022		Rp 1.540.000	Upah tukang 2 orang, 6 hari kerja
89	05/04/2022	Rp 8.400.000		Hamba Allah
90	05/04/2022		Rp 355.000	Beli 5 sak semen
91	05/04/2022		Rp 195.000	Beli selang Air 50 mtr
92	05/04/2022		Rp 60.000	beli cat semprot, gembok
93	05/04/2022		Rp 3.000.000	Beli staging 5 set
94	05/04/2022		Rp 1.163.000	biaya Buat Partisi Ruang Kamar imam
95	05/04/2022	Rp 400.000		Hamba Allah
96	09/04/2022		Rp 1.400.000	upah tukang 2 orang, 5 hari kerja
97	13/04/2022		Rp 415.000	Beli 5 sak semen
98	16/04/2022		Rp 1.680.000	upah tukang
99	15/04/2022	Rp 4.645.000		beberapa orang Hamba Allah Via Bsi. Abu azka
100	20/04/2022		Rp 1.500.000	Biaya upah buat rak qur'an stainless
101	23/04/2022		Rp 1.400.000	Upah tukang 2 orang
102	24/04/2022	Rp 500.000		Murnida (belum diambil di BSI)

103	23/04/2022	Rp	50.000	Jual Barang Bekas
104	24/04/2022	Rp	150.000	Isi Kotak Infak
105	26/04/2022		Rp 250.000	biaya instalasi listrik Pak Toni
106	26/04/2022		Rp 540.000	pasir dan batu bata
107	23/04/2022		Rp 234.000	beli 3 sak semen
108	26/04/2022	Rp	110.000	Kotak Infak
109	25/04/2022		Rp 120.000	beli besi dan paku
110	27/04/2022	Rp	5.000.000	Hamba Allah (tunai)Via mas santoso
111	28/04/2022		Rp 78.000	Beli satu sak semen
112	29/04/2022	Rp	175.000	isi Kotak Infak
113	30/04/2022		Rp 1.540.000	upah tukang
114	30/04/2022		Rp 78.000	Beli satu sak semen
115	09/05/2022		Rp 390.000	Beli 5 sak semen
116	10/05/2022		Rp 1.000.000	Tukang Pinjam Uang (Da IR)
117	26/04/2022	Rp	191.000	infak via mas santoso
118	14/05/2022		Rp 1.440.000	Upah Tukang + potong pinjaman Tukang
119	14/05/2022		Rp 390.000	Beli 5 sak semen
120	19/05/2022		Rp 1.445.000	Cat dasar alkali, kuas, paku dll
121	20/05/2022		Rp 1.200.000	Upah tukang 5 hari + potong pinjaman Da Ir
122	20/05/2022	Rp	800.000	Infak dari hamba Allah via Abu Azzam
123	20/05/2022	Rp	600.000	Hamba Allah (tunai)Via Bsi
124	22/05/2022	Rp	110.000	Isi Kotak Infak
125	25/05/2022	Rp	500.000	Hamba Allah via Bsi
126	27/05/2022		Rp 390.000	Beli 5 sak semen
127	28/05/2022		Rp 1.200.000	Upah tukang 5 hari (100.000 pakai uang abu toha)
128	31/05/2022		Rp 200.000	Tukang Pinjam Uang (Da IR & anton) pakai uang abu toha
129	31/05/2022	Rp	100.000	Hamba Allah via Bsi
130	31/05/2022	Rp	5.000.000	Hamba Allah via mas santoso
131	03/06/2022		Rp 690.000	beli semen dan pasir
132	04/06/2022		Rp 1.380.000	Upah Tkg dikurangi pinjaman Ir 200 anton 100
133	07/06/2022	Rp	550.000	penarikan dari Bsi (transfer pembangunan tnp konfirmasi)
134	07/06/2022		Rp 200.000	tukang pinjam uang (da Ir)
135	09/06/2022		Rp 20.000	beli amplas
136	09/06/2022		Rp 300.000	beli puing timbunan 2 truk
137	10/06/2022	Rp	5.000.000	Hamba Allah Via BSI
138	11/06/2022		Rp 300.000	beli puing timbunan 2 truk
139	11/06/2022		Rp 1.480.000	upah tukang
140	18/06.2022		Rp 1.530.000	upah tukang
141	30/06/2022	Rp	500.000	Hamba Allah Via Bsi
142	30/06/2022	Rp	230.000	Total Infak Harian Hamba Allah Via Bsi bulan 6
143	07/07/2022	Rp	100.000	Infak Dakwah kajian Via BSI
144	20/07/2022	Rp	100.000	Total Infak Harian Hamba Allah Via Bsi bulan 7
145	08/08/2022	Rp	200.000	Hamba Allah Via Bsi
146	08/08/2022	Rp	500.000	Hamba Allah Via Bsi
147	09/08/2022	Rp	1.800.000	Infak jama'ah Ramadhan
148	09/08/2022	Rp	25.000	Dari kotak infak Surau
149	10/08/2022	Rp	500.000	Hamba Allah Via BSI
150	13/08/2022		Rp 400.000	Tukang Anton Pinjam Uang (kas Bon)
151	13/08/2022		Rp 117.000	Beli 1 sak semen dan 2 raskam
152	15/08/2022		Rp 30.000	Papan 1 lembar
153	15/08/2022		Rp 1.370.000	Beli Material pasir dan semen
154	17/08/2022	Rp	185.000	Dari kotak infak toko pak Syahril
155	18/08/2022	Rp	500.000	Hamba Allah via mas santoso tunai
156	20/08/2022		Rp 2.000.000	upah tukang
157	22/08/2022		Rp 685.000,00	Beli Material pasir dan semen
158	27/08/2022		Rp 650.000,00	Beli Pasir plaster

159	27/08/2022	5000000		Hamba Allah Via Bsi
160	27/08/2022		Rp 2.140.000	upah tukang 3 orang
161	30/08/2022		Rp 770.000	beli 10 sak semen
162	03/09/2022		Rp 2.060.000	upah tukang 3 orang
163	03/09/2022		Rp 20.000	Beli Gula, the, kopi untuk Tukang
164	04/09/2022	Rp 100.000		hamba Allah Via Bsi
165	04/09/2022	Rp 200.000		hamba Allah via Bsi
166	06/09/2022	Rp 400.000		
167	10/09/2022		Rp 78.000	Beli 1 sak semen dan 2 raskam
168	10/09/2022		Rp 780.000	Beli 10 sak semen
169	10/09/2022		Rp 2.060.000	upah tukang 3 orang
170	14/09/2022	Rp 300.000		Hamba Allah Via Bsi (Muslim)
171	14/09/2022	Rp 8.000.000		Hamba Allah Via BSI
172	14/09/2022		Rp 700.000	beli Pasir 1 truk
173	17/09/2022		Rp 78.000	Beli 1 sak semen
174	17/09/2022		Rp 2.060.000	upah tukang 3 orang
175	19/09/2022		Rp 930.000	beli 10 sak semen dan kayu kasau
176	19/09/2022	Rp 500.000		Hamba Allah via BSI
177	23/09/2022	Rp 726.000		Infak Santri Mutiara Sunnah
178	24/09/2022		Rp 840.000	upah Tukang 3 Hari kerja
179	27/09/2022		Rp 1.000.000	Tukang Anton Pinjam Uang (kas Bon)
180	01/10/2022		Rp 730.000	upah tukang 2 org 3,5 hari dipotong utang anton 250.000
181	03/10/2022		Rp 780.000	Beli 10 sak semen
182	25/09/2022	Rp 500.000		Hamba Allah cash via Mas santoso
183				
Total		Rp 112.695.000	Rp 106.634.000	Saldo tgl 16/05/2022
				Rp 6.061.000

